

MARLBORO GRILL - TIMELINE & MILESTONES

Week Beginning

February 12

Item

Project initiated

February 26

Generator arrived

March 4

HR and Stainless Steel arrived

March 11

Rolled Structure I-Beam arrived

Trailer arrived

Propane tanks ordered

Milestone A - March 14

- Craftsmen has received all items specified above.
- 25% payment due upon inspection and approval of GMR Marketing.

Week Beginning

March 18

Item

Custom fuel and water tanks ordered

Hydraulic lifts to arrive

March 25

Manufacture and install belly boxes

Install hydraulic system

Mount legs

April 1

Outer hood assembly completed

Mount all tanks to trailer frame

April 8

Install air doors

Install hood lighting and fire extinguisher system

Milestone B - April 8

- Craftsmen has received all items specified above.
- Manufacture and construction of grill items specified above has been completed.
- 25% payment due upon inspection and approval of GMR Marketing.

2071212122

MARLBORO GRILL - TIMELINE & MILESTONES

Page 2

Week Beginning

April 15

Item

Complete bottom shell assembly
Complete stair assembly
Complete cabinet for generator
Mount generator

April 22

Mount and test appliance system
Complete floor assembly
Mount display mirror

April 29

Paint grill and tractor
Apply graphics to grill and tractor
Mount top handle

Milestone C - May 3

- Craftsmen has received all items specified above.
- Manufacture and construction of grill items specified above has been completed.
- All painting and graphics work specified above has begun.
- 25% payment due upon inspection and approval of GMR Marketing.

Week Beginning

May 6

Item

Marlboro Grill is ready for use on May 6.

June 3

Final payment of 25% due on June 6.

2071212123